

Block	Taplow	Burnham	Bray	Dorney	Blashford	
Current and planned Activities	Survey of existing concrete façade via abseiling access (3/6/19 – 5/7/19) Little disruption to residents. Understand privacy concerns.	Survey of existing concrete façade via abseiling access (3/6/19 – 5/7/19) Little disruption to residents. Understand privacy concerns.	Survey of existing concrete façade via abseiling access (3/6/19 – 5/7/19) Little disruption to residents. Understand privacy concerns.	Survey of existing concrete façade via abseiling access (3/6/19 – 5/7/19) Little disruption to residents. Understand privacy concerns.	TBC	
	Testing cladding pull out on existing concrete façade via abseiling (1/7/19 to 16/8/19) Little disruption to residents. Understand privacy concerns.	Testing cladding pull out on existing concrete façade via abseiling (1/7/19 to 16/8/19) Little disruption to residents. Understand privacy concerns.	Testing cladding pull out on existing concrete façade via abseiling (1/7/19 to 16/8/19) Little disruption to residents. Understand privacy concerns.	Testing cladding pull out on existing concrete façade via abseiling (1/7/19 to 16/8/19) Little disruption to residents. Understand privacy concerns.	Testing cladding pull out on existing concrete façade via abseiling (1/7/19 to 30/8/19) Little disruption to residents. Understand privacy concerns.	
	Carry out surveys to walls and floors in empty flat (3/6/19 – 19/7/19) Noise for residents in surrounding flats	Carry out surveys to walls and floors in empty flat (3/6/19 – 19/7/19) Noise for residents in surrounding flats	Carry out surveys to walls and floors in empty flat (3/6/19 – 19/7/19) Noise for residents in surrounding flats	Carry out surveys to walls and floors in empty flat (3/6/19 – 19/7/19) Noise for residents in surrounding flats	Carry out surveys to walls and floors in empty flat (3/6/19 – 19/7/19) Noise for residents in surrounding flats	Carry out surveys to walls and floors in empty flat (17/6/19 – 2/8/19) Noise for residents in surrounding flats
	Condition survey of underground drainage condition (1/7/19 to 26/8/19)	Condition survey of underground drainage condition (1/7/19 to 26/8/19)	Condition survey of underground drainage condition (1/7/19 to 26/8/19)	Condition survey of underground drainage condition (1/7/19 to 26/8/19)	Condition survey of underground drainage condition (1/7/19 to 26/8/19)	Condition survey of underground drainage condition (1/7/19 to 26/8/19)
	Individual flat survey as part of getting to know you and your home to then devise flat specific designs and plans. (15/7/19 to 6/12/19) 90 minute appointment for each resident in their home and it is hoped that residents will give access for the agreed time that is convenient to them. Otherwise this will delay the progress.	Individual flat survey as part of getting to know you and your home to then devise flat specific designs and plans. (15/7/19 to 6/12/19) 90 minute appointment for each resident in their home and it is hoped that residents will give access for the agreed time that is convenient to them. Otherwise this will delay the progress.	Individual flat survey as part of getting to know you and your home to then devise flat specific designs and plans. (15/7/19 to 6/12/19) 90 minute appointment for each resident in their home and it is hoped that residents will give access for the agreed time that is convenient to them. Otherwise this will delay the progress.	Individual flat survey as part of getting to know you and your home to then devise flat specific designs and plans. (15/7/19 to 6/12/19) 90 minute appointment for each resident in their home and it is hoped that residents will give access for the agreed time that is convenient to them. Otherwise this will delay the progress.	Individual flat survey as part of getting to know you and your home to then devise flat specific designs and plans. (15/7/19 to 6/12/19) 90 minute appointment for each resident in their home and it is hoped that residents will give access for the agreed time that is convenient to them. Otherwise this will delay the progress.	Individual flat survey as part of getting to know you and your home to then devise flat specific designs and plans. (15/7/19 to 6/12/19) 90 minute appointment for each resident in their home and it is hoped that residents will give access for the agreed time that is convenient to them. Otherwise this will delay the progress.
Next Steps	Plan satellite site for each block	Plan satellite site for each block	Plan satellite site for each block	Plan satellite site for each block	Plan satellite site for each block	
	Plan and minimise disruption to each communal space for Taplow (playground, parking, bike shed)	Plan and minimise disruption to each communal space for Burnham (playground, parking, bike shed)	Plan and minimise disruption to each communal space for Bray (playground, parking, bike shed)	Plan and minimise disruption to each communal space for Dorney (playground, parking, bike shed)	Plan and minimise disruption to each communal space for Blashford (playground, parking, bike shed)	
	Plan scaffolding	Plan scaffolding	Plan scaffolding	Plan scaffolding	Plan scaffolding	
	Plan relocation of CCTV cameras	Plan relocation of CCTV cameras	Plan relocation of CCTV cameras	Plan relocation of CCTV cameras	Plan relocation of CCTV cameras	
	Plan sequencing of works - external	Plan sequencing of works - external	Plan sequencing of works - external	Plan sequencing of works - external	Plan sequencing of works - external	
	Plan sequencing of works – individual flats	Plan sequencing of works – individual flats	Plan sequencing of works – individual flats	Plan sequencing of works – individual flats	Plan sequencing of works – individual flats	

