

<u>Block Name:</u>	<u>Phase:</u>	<u>Expected start of demolition</u>	<u>Expected move to:</u>	<u>Phase Completion</u>	<u>New Blocks</u>
<u>Garages/ Muga</u> <u>Wedmore + 104 QC</u>	1	Early 2024	Tenants from Wedmore have been offered brand new homes at Maitland Park. These tenants would have the option to return to A1 or G1.	Summer 2026	A1, D1 and G1
<u>Ashington</u> <u>Beckington</u>	2	Summer 2026	Tenants from these blocks could move to A1 or G1 (completed in Phase 1).	Autumn 2028	D2 and D3
<u>Milverton</u>	3	Spring 2028	Tenants from Milverton could move to A1, G1 (completed in Phase 1).	Late 2030	A2
<u>Durston</u> <u>Cannington</u>	4	Early 2031	Tenants from these blocks could move to A2 (completed in Phase 3) unless there is an opportunity to move into one of the new blocks in an earlier phase (A1, G1).	Summer 2033	A3 & E1
<u>Chelwood</u>	5&6	Summer 2033	Tenants from Chelwood could move to A3 (completed in Phase 4) unless there is an opportunity to move into one of the new blocks in an earlier phase (A2, A1, G1).	B1: Spring 2036 C1: Spring 2038	B1 and C1
<u>Langridge</u>	7	Spring 2038	Tenants from Langridge could move to B1 (completed in Phase 5) unless there is an opportunity to move into one of the new blocks in an earlier phase (A3, A2, A1, G1)	Early 2041	E2
<u>Edington</u>	8	Early 2041	Tenants from Edington could move to C1 (completed in Phase 6) unless there is an opportunity to move into one of the new blocks in an earlier phase (B1, A3, A2, A1, G1)	F1: Early 2043 F2: Summer 2043	F1 and F2