


We are here



Phasing & Programme milestones West Kentish Town Estate



October 2020

Client Advisor Team Decision due November 2020

Multi-Disciplinary Team Decision due Jan 2021



Covid-19 On-going spending review

Jan 2021 Stage 1 begins



Stage 1 Design by end of April 2021

Stage 2 begins May 2021

Stage 2 ends & Business Case approval Sept 2021

Stage 3-Feb 2022 planning application submission

March 2022

Tenders invited for architect



We are



March 2024 - Stage 6 Phase 1 New homes complete

Sept 2022 Stage 5 Phase 1 Construction begins

July 2022 - Stage 4 Masterplan & Phase 1 planning approval



2023- 2026 Phases 2 & 3a On going consultation and financial review



2026 - 2033 Phase 3b, 4 & 5 On going consultation and financial review

2034 West Kentish Town Estate - Redeveloped

