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SUMMARY OF REPORT
The report is coming to Cabinet to update on the financial position of the council
and the use of resources in support of Camden 2025 and Our Camden Plan
objectives. This includes an update on how the council is preparing for the future
anticipated deficit caused by a combination of expenditure and funding pressures
and the mechanisms through which allocation of resources will be done on an
outcomes and Our Camden Plan priority approach.
The report also provides Cabinet with detail on the 2017/18 outturn for capital and
revenue, and proposes allocations to reserves.
Additionally, the report provides an update for Cabinet on the Capital Programme
and requests agreement for the re-profiling of projections and areas for increased
investment in the revised Programme.
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The following resources have been used in the preparation of this report and are
available online via the web address: www.camden.gov.uk/MTFS:
o 2017/18 Outturn Report: July 2018
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RECOMMENDATIONS
The Scrutiny Committees are asked to consider the report and forward any
comments to Cabinet.
Cabinet is recommended to:
(a) Note the continued challenging and uncertain funding outlook for councils,
and the forecast medium-term deficit projections set out in paragraphs 2.2
to 2.13 of the report.
(b) Note plans for the development of a new financial strategy to close the
projected deficit as set out in paragraphs 2.14 to 2.16 of the report.
(c) Note the 2017/18 revenue and capital outturn positions set out in
paragraphs 2.17 to 2.19 and 2.25 to 2.26 of the report respectively.
(d) Agree the allocations to and movements in earmarked reserves and the
allocation of the final 2017/18 underspend as set out in paragraphs 2.19 to
2.24 of the report for inclusion in the Statement of Accounts.
(e) Agree the revised Capital Programme, funding and capital receipts targets
summarised paragraphs 2.27 to 2.36 and presented in Appendices A to C
of the report.
(f) Note the position of the Housing Revenue Account as presented in
paragraphs 2.37 t0 2.41.
(g) To agree to the allocation of a budget of £0.33m from 2019/20 to fund the
core High Speed 2 team to be met from the unavoidable pressures budget
as set out in paragraphs 2.42 to 2.44.
(h) Note the risks outlined in section 4 of the report.

Agreed by Jon Rowney, Executive Director Corporate Services
Date: 12th July 2018

1.0

CONTEXT AND BACKGROUND

1.1 Cabinet receives regular financial updates throughout the year. These allow
Cabinet and residents to understand the financial position of the council and
the decisions required to ensure that the council makes the most of its
investments and help deliver Our Camden Plan priorities
2.0

PROPOSAL AND REASONS

2.1 This report provides an update on a number of financial matters:






The outlook for council funding and spending, which is very uncertain in the
medium- term
Plans to develop a new financial strategy for years 2019/20 to 2021/22 to
close the expected funding gap and the mechanism through which
allocation of resources will be done on an outcomes and Our Camden Plan
priority approach
2017/18 revenue outturn and proposed allocations to reserves
2017/18 capital outturn and the shape of the revised capital programme
following a review of expenditure and income profiles

Economic Environment and Medium-Term Financial Outlook
2.2 Since 2010/11, central government funding to local authorities has halved in
this era of austerity. Camden’s like-for-like funding has reduced by £118m,
whilst overall costs such as those arising from supporting an ageing population
and inflationary impacts have increased.
2.3 With such reductions in budget the Council has had to think radically to ensure
it can achieve its Camden Plan priorities. The council’s experience is that
reducing budgets across the board is not an effective way to meet that level of
cuts and therefore the Council took a planned, longer-term approach.
2.4 2018/19 officially marks the end of the current 4-year MTFS period, which has
successfully delivered a range of innovative and transformational change
through an outcomes based approach that has enabled us to maintaining good
services that still delivers the right outcomes for the residents whilst dealing
with the budget deficit.
2.5 However, despite already saving £169m since 2010/11 through two successful
MTFS savings programmes, a new deficit is expected to open up as costs
increase without the necessary government funding required to support it.
Current forecasts are that the council is expecting a budget deficit of £23m in
2019/20, rising to £40m by 2021/22, with a new medium-term financial strategy
required to manage it.
2.6 Chart 1 shows that the council’s like-for-like funding has been decreasing since
2010/11; it fell by 49% by 2018/19, and this will fall further, to 54% by 2019/20.

Chart 1 – Reduction in council’s external funding 2010/11 – 2019/20

NOTE: Change in like for like external General Fund funding: e.g. excludes funding for new services like Public
Health Grant for new service from 2013/14, and ring-fenced schools funding. Figures are projected in 2019/20.

2.7 In the medium term, the council is facing a large level of uncertainty in its
funding outlook. We are in the penultimate year of the agreed multi-year
settlement, which sets out the main elements of funding until 2019/20. This
gives a degree of funding certainty for the council for 2019/20. However, there
will be a new spending review next year that will set the overall quantum of
funding to be allocated to government departments from 2020/21. As the
government has consistently failed to reduce borrowing in line with its targets,
there is an increased risk that it will seek further savings from departments
without protections, e.g. Local Government.
2.8 Additionally, there will be a ‘Fair’ Funding Review for 2020/21, which will review
the metrics that dictate the distribution of central government resources to local
government, with a new formula planned to be introduced. Although there has
been an initial consultation on ‘fair’ funding, it was focused on establishing
common cost drivers, therefore it remains impossible at this stage to say what
the likely impact on Camden will be and how its share of the overall quantum of
funding could change, as these factors are still to be determined. However, the
general expectation across London is that funding allocations will remain the
same or be disadvantageous for London as a result. The review is also likely to
result in a reset in business rates baselines in 2020/21, which implies business
rates growth to date would be reset nationally. This will further change the
funding landscape for the council and adds to the uncertainty in funding post
2019/20, with the potential this will have a significant negative impact on the
Council’s funding, and could see the projected £40m deficit increase greatly.
Inflation
2.9

The Office for Budget Responsibility forecasts that UK inflation, as measured
by the Consumer Price Index (CPI), will dip slightly from 2.2% in 2018/19 to
1.8% in 2019/20, and then settle at 2% (the government’s target inflation rate)
for the foreseeable future. The Retail Price Index (RPI) is expected to be 3.4%
in 2018/19, and then forecast to settle at 2.9% - 3.0% in 2019/20 and beyond.

This is consistent with what was expected in July 2017, when the council's
inflation assumptions were revised to be slightly higher.
2.10 Table 1 below provides details of the council’s inflation assumptions used as
part of its financial forecast, these are below or are in line with CPI and RPI.
Table 1 – Council inflation assumptions

Income Expenditure

Inflation (%)
Employees
Premises
Transport Related Expenditure
Supplies And Services
Contracts
Fees & Charges
Sales
Rents
Retail Price Index
Consumer Price Index

2019/20
2.0%
2.0%
2.0%
2.0%
2.5%
2.0%
2.0%
2.0%

2020/21 onwards
2.0%
2.0%
2.0%
2.0%
2.5%
2.0%
2.0%
2.0%

3.0%
1.8%

2.9%
2.0%

2.11 The council remains committed to paying London Living Wage (LLW) on all its
contracts, to improve the quality of services and the daily lives of those who
work for Camden and its supplier organisations. As such, inflation on contracts
remains at the slightly higher 2.5%, to acknowledge that LLW rates increase at
a much higher rate than CPI.
2.12 If the inflation applied is increased further, this would significantly impact upon
the projected deficit of £40m by 2021/22. For example, increasing inflation on
contracts by an extra 1% would result in an additional £2.2m pressure each
year on average. This would increase the 2021/22 forecast deficit to £46.6m.
Medium-Term Projection Assumptions
2.13 For modelling purposes, built in to the medium-term forecast position is an
assumption of a 2% increase in Council Tax each year. However, it should be
noted that Council Tax is set by Council on an annual basis in February when
setting the budget for the following financial year. Should the final decision on
this differ in any year the projected deficit position would change. Additionally,
current modelling also assumes significant funding sources such as the
Revenue Support Grant (RSG), improved Better Care Fund (iBCF) and New
Homes Bonus (NHB) will remain at their 2019/20 levels in the medium-term.
Should the government cut any of these funding sources the medium-term
position would worsen.
The New Financial Strategy
2.14 2018/19 is the fourth and final year of the current MTFS programme, which will
have delivered £76m of budget reductions. However, as highlighted above, a
new budget deficit is set to open up from 2019/20.
2.15 Building on the success of the previous MTFS programme, officers from across
the council have been taking a collaborative approach to develop early

proposals. They have been looking through three lenses to do this - Achieving
outcomes, delivering efficiencies and value for money and taking a whole
system approach. There will be further progressive thinking in line with Camden
2025 and Our Camden Plan over the coming months, with proposals set to be
presented to Cabinet later in the year.

2.16 Whilst the initiatives will be progressed to address the projected medium-term
deficit, due to the medium term uncertainty this deficit is liable to move during
the process. Therefore, there is an increased emphasis on the need to advance
initiatives that will deliver year one savings and relieve the more immediate,
and definitive £23m pressure in 2019/20.
2017/18 Revenue outturn and allocation of surplus
2.17 In 2017/18, the final revenue outturn after recommended transfers to reserves
is an underspend of £(0.484)m, which is 0.2% of the final budget.
Table 2 – 2017/18 Final general fund revenue outturn
Full Year
Budget
£m
Directorates:
Supporting People
Supporting Communities
Corporate Services
Public Health
Cross-Cutting Budgets:
Financing and Interest
Government Grants
Pensions
HRA share of corporate support costs
Other Items

Outturn
£m

Final Outturn
Variance
£m

191.258
45.105
(9.966)
22.614

189.296
46.533
(6.821)
22.614

(1.962)
1.428
3.145
0.000

3.402
(54.007)
15.749
1.888
19.813
235.856

4.243
(53.997)
15.403
0.000
18.101
235.372

0.841
0.010
(0.346)
(1.888)
(1.712)
(0.484)

2.18 After taking into account largely anticipated transfers to reserves, which are set
out by type and nature in Appendix D, there are a number of departments with
notable year-end variances. The main contributor to the overall underspend is
Supporting People, offset by overspends in Corporate Services and Supporting
Communities. More detailed analysis of the outturn position can be found in the
online report 2017/18 Outturn Report: July 2018.
2.19 The year-end outturn means that there is an underspend of £(0.484)m to be
allocated. It is proposed that the underspend is allocated to the Cost of Change
reserve, to support the high level of change taking place at the council and will
be required as part of the next financial strategy.
Earmarked Reserves
2.20 The council holds one-off balances in specific earmarked reserves, which are
funds that are committed to finance known or predicted future costs and to
manage corporate and medium term risks. The opening 2017/18 earmarked
reserves balance was £75.8m. A net movement into earmarked reserves of
£10.2m took place during 2017/18. With the proposed reserve transfers (as set
out in Table 3), there will be revised earmarked reserves of £85.9m as at 31st
March 2018.
2.21 Within this, the most significant earmarked general fund reserves include
£20.8m for capital schemes committed within the current capital programme,
£4.8 for the Accommodation Strategy and Town Hall Refurbishment that will
generate future revenue income, £15.3m to manage inherent risks for Business
Rates, of which £10.0m is already required in 2018/19, and £5.5m for selfinsurance, which is set to a level advised by the actuary.
2.22 Reserves are a vital part of prudent financial management in local authorities
including their ongoing ability to meet the balanced budget requirement. As part
of the authorities approach to prudent financial management all reserves will be
regularly reviewed. Earmarked reserves are expected to decrease in future
years as projects are delivered.
2.23 The most significant movements between reserves for 2017/18 relate to the
mitigation of future corporate risk. This is due to the need to transfer additional
resource to the business rates safety net reserve, which is forecast to be
depleted as a result of the £10m business rates collection fund deficit in
2018/19. Further detail regarding reserves is provided in Appendix D.
Table 3 - Summary of 2017/18 changes to earmarked reserves
Earmarked Reserves
To Support Key Revenue
Outcomes
To Support the Council's
Remodelling Programmes

Actual
Reserves
31/03/17
£m

Movement
Out of
Reserves
£m

Transfer
Into
Reserves
£m

2017/18
Outturn
Adjustments
£m

Reserves
31/03/18
£m

19.617

(10.200)

8.794

6.740

24.951

7.735

(4.689)

6.379

0.484

9.909

Earmarked Reserves

Actual
Reserves
31/03/17
£m

Ongoing Capital Activity and
Asset Management
Mitigation of Future
Corporate Risk
Total Earmarked Reserves

Movement
Out of
Reserves
£m

Transfer
Into
Reserves
£m

2017/18
Outturn
Adjustments
£m

Reserves
31/03/18
£m

32.548

(11.350)

7.445

0.184

28.827

15.869

-

-

6.373

22.242

75.769

(26.239)

22.618

13.781

85.929

2.24 The council also holds one-off money for the specific purposes detailed below.
These totalled £68.1m at the start of 2017/18 and decreased by £(6.8)m during
2017/18, leaving a closing balance of £61.3m. Table 4 summarises the
movement. It is not proposed to change the council’s main General Balances.
The HRA reserve was significantly reduced in 2017/18, due to the Chalcots
evacuation and other related costs.
Table 4 – Summary of movements to other reserves and general balances
Reserves
31/03/17
£m
13.624
38.387
16.054
68.065

Earmarked Reserves
General Balances
Housing Revenue Account
Schools Balances
Total General Reserves

Reserves
Adjustment
£m
(7.200)
0.405
(6.795)

Reserves
31/03/18
£m
13.624
31.187
16.459
61.270

Capital Outturn 2017/18
2.25 The council’s capital programme spent £189.8m in 2017/18 compared to the
budgeted £202.7m, which is 94% of budget. This gave an underspend of
£(12.9)m, which is a result of slippage in capital expenditure in future years and
partially due to reduced costs in year. The funding element of the Capital
programme also underachieved in 2017/18 by £71.5m, shown in Table 8. This
underachievement reflects the cooling of the housing market and general
market stagnation following Brexit. Further details on the outturn position can
be found in Table 5 below and in 2017/18 Outturn Report: July 2018.
Table 5 - 2017/18 Capital outturn
Directorate/ Service
Corporate Services - ICT
Supporting Communities:
Property Management
Community Services
Development
Place Management
Regeneration and Planning
Supporting Communities Total
Total

4.795

1.992

Variance to
Budget
£m
(2.803)

68.861
0.613
107.383
11.854
9.191
197.902
202.697

61.802
0.022
108.627
11.738
5.629
187.818
189.810

(7.059)
(0.591)
1.244
(0.116)
(3.562)
(10.084)
(12.887)

Budget

Outturn

£m

£m

2.26 The capital programme carries significant risks, as set out in Section 4 of this
report. As part of the management of this risk, the Capital programme is

reviewed each year to ensure capital budgets are re-profiled to reflect delivery
expectations/schemes’ progress, in-light of the previous year’s outturn position,
cost estimate reviews on major projects in light of the latest economic projects,
as well as adding new projects that deliver against the Camden Plan outcomes
and where resources are available and new funding secured. In April and May
2018 officers worked to review the capital programme in light of the above.
Review of the Capital Programme 2018/19
2.27 The council’s capital programme has plans to spend over £1,322m from
2017/18 to 2027/28. This consists of maintaining and enhancing its assets
including schools, roads and council housing, as well as a number of large selfcontained programmes such as the Fire Assessment works, the Better Homes
programme, the Homes for Older People Strategy and the Community
Investment Programme comprising a number of large regeneration projects.
2.28 This revised capital programme, shown in Tables 6 and Table 7, represents an
increase of £7.380m in budget from the previously agreed amount and is the
net balance of movements in the capital programme.
2.29 The most significant movements include increases in funded projects as a
result of additional funding of £82m of Affordable Housing Fund (AHF) to
ensure that affordable housing in the borough is delivered in line with plans and
resources are utilised in strategic and efficient ways in a climate of uncertainty
and increasing capital demands. As well as in increase of £9.3m of Transport
for London (TfL) allocations in 2018/19 and 2019/20, and an additional £2.1m
of High Speed 2 (HS2) contribution to various green spaces and public realm
projects.
2.30 These are offset by a reduction in the amount of capital receipts expected and
repurposing of ICT budgets to reflect a change in the nature of spend for ICT,
however this does not reflect a change what is available overall for ICT
expenditure.
Table 6 – Capital Programme Changes since Last Approved Budget

Total Revised Budget
Last Approved Budget
Change in £000
Change in %

2017/18

2018/19

2019/20

2020/21

2021/22

2022/23
to 27/28

Total

£000
189,811
202,697
(12,886)
(6)%

£000
246,866
251,768
(4,902)
(2)%

£000
257,894
237,847
20,047
8%

£000
179,324
188,925
(9,601)
(5)%

£000
142,775
136,919
5,856
4%

£000
305,033
296,167
8,866
3%

£000
1,321,703
1,314,323
7,380
1%

2.31 The revised Capital Programme has been profiled to account for the capital
expenditure slippage against its budget in 2017/18 and increases in capital
demand in the next two years. It also aligns expenditure budgets to the latest
plans of works and funding intentions, which resulted in bringing some costs for
fire safety works forward and moving some non-contracted budgets further into
future years.

Table 7 – Revised Capital Programme 2017/18 – 2027/28

Community Services
Development - CIP &
Major Projects
ICT
Place Management
Property Management
Regen & Planning
Total Capital
Expenditure

2021/22

2022/23
to 27/28

£000
800

£000

£000
0

0

£000
3,283

107,673

79,991

77,701

168,758

640,759

2,874
12,566
110,097
22,555

800
12,628
112,874
22,223

0
967
95,676
1,890

0
542
64,268
264

0
6,963
128,104
1,208

5,666
45,404
572,821
53,7705

246,866

257,894

179,324

142,775

305,033

1,321,703

2017/18

2018/19

2019/20

2020/21

£000
22

£000
765

£000
1696

108,627

98,009

1,992
11,738
61,802
5,630
189,811

Total

2.32 Further details on the main proposed changes to the programme are set out in
Appendix A.
Capital Receipts and Disposal Programme
2.33 The revised programme remains predicated on challenging CIP receipts
targets, with capital receipts funding 47% of the total anticipated capital spend
from 2017/18 to 2027/28. Dependence on the income from capital receipts
comes with significant delivery and other risks. These are outlined in
paragraphs 4.14 – 4.15.
2.34 For the ten years from 2017/18 to 2027/28, capital receipts are forecast to be
£902m. This is a 4% reduction compared to the previously approved target of
£943m. The reason for this reduction is due to lower sales income forecasts
prompted by a less buoyant housing market and lower assumptions regarding
inflation rates reducing receipts expectation in longer-term and uncontracted
projects and phases.
2.35 The receipts expectations have also slipped into future years beyond 2022 due
delayed projects completion. Of the total forecast receipts £375m are in respect
of projects not yet in contract. The Right to Buy (RTB) sales have also shown
marked reduction with the council’s share of the sales proceeds at 46% of the
total sales in the previous year. This continues the downward trend observed in
the sale of RTB homes over the last three years but now at a higher reduction
rate than previously forecasted.
2.36 Detail regarding risks in the capital programme and the range of mitigations
available to manage these is set out in paragraphs 4.9 to 4.27.
Table 8 – Projected Capital Receipt Changes since Last Approved Budget
Capital Receipts
Revised Targets
Last Approved Targets
Change:

2017/18

2018/19

2019/20

2020/21

2021/22

£000
113,985
185,438
(71,453)

£000
146,440
116,061
30,379

£000
94,113
117,338
(23,225)

£000
71,302
94,489
(23,187)

£000
67,217
133,239
(66,022)

2022/23
to 27/28
£000
409,114
296,881
112,233

Total
£000
902,170
943,445
(41,275)

Housing Revenue Account Update
2.37 The budgetary context for the medium term is challenging with the council
needing resources to meet three key priorities: 1) building homes; 2)
maintaining high quality housing stock; and 3) delivering a new standard in
resident safety. The Government have not responded sufficiently to these
challenges and since April 2016 have imposed annual rent reductions of 1%
resulting in the need for savings, simply to balance the HRA Budget.
2.38 The costs associated with evacuation of the Chalcots estate during 2017/18
meant that the Housing Revenue Account (HRA) drew down £7.2m leaving a
balance of £31m to cover all planned future liabilities and to manage risk.
2.39 The HRA Medium Term Financial Strategy agreed by Cabinet in January 2017
would have meant that the council would be well placed to deal with the
financial challenges of the coming years. The tragic events at Grenfell Tower,
however, will have a profound impact on council housing finances into the
future. The council has already had to take swift and costly action to ensure the
safety of residents on the Chalcots estate. Camden and London Councils
collectively have urged that costs of this magnitude should be met by central
Government, either through funding to the affected Councils or through
additional financial flexibilities.
2.40 The estimated additional costs associated with resident safety in Table 9 below
relate to staff costs to deliver additional support across the stock to ensure
resident safety procedures are met and to fund the maintenance and testing of
additional resident safety equipment. We are confident the council will receive a
share of the £400m funding announced nationally for costs relating to the
removal and replacement of unsafe cladding from buildings and we have also
applied for an increase in our borrowing cap to ensure we can fund wider fire
safety works while delivering our ambitious CIP Programme. Every additional
£10m that the Council borrows will cost the HRA approximately £270k per
annum in interest payments, in addition the Council will need to consider the
repayment of the principle loan amounts. However, the council is facing an
increase in capital costs across our stock over the next few years to deliver the
new standard of resident safety.
Table 9 – Projected Housing Revenue Account position
HRA Medium-Term
Financial Position
Budget Gap
Agreed MTFS Savings

2017/18
£000

2018/19
£000

2019/20
£000

2020/21
£000

2021/22
£000

2,234

7,705

14,972

17,652

20,397

(2,234)

(7,705)

(14,972)

(14,972)

(14,972)

-

1,000

2,500

2,500

2,500

-

1,000

2,500

5,180

7,925

Additional Pressures
Fire Safety

2.41 From April 2020 the Government mandated 1% annual rent reduction will come
to an end and the council will have the option to raise rents by up to CPI plus
1%. A rent rise of CPI inflation should allow the HRA cover salary and cost
inflation from 2020 onwards. The additional 1% rent increase would equate to
approximately £1.3m additional income each year, and could be used to fund
some of the additional pressures associated with resident safety.
High Speed 2 Budget
2.42 The High Speed 2 (HS2) Core Team ensures that a strong strategic,
operational and political relationship is maintained with HS2 Ltd, so that the
interests of our communities and businesses are voiced and protected. As part
of this, the HS2 Core Team monitors the delivery of, and escalates concerns in
relation to, over 150 commitments from the Department of Transport (called
assurances) that mitigate the impacts of the HS2 scheme locally. Additionally,
the HS2 Core Team is responsible for leveraging funding from HS2 Ltd.
Achievements that the Core Team has secured over the past year include:
 Convincing HS2 to engage residents on their Prolonged Disturbance
Compensation Scheme
 Ensuring that the first Lorry route application that the Council approved
addressed transport and safety concerns
 Securing £2.4m from the Department for Transport’s Road Safety Fund.
2.43 HS2 is a 17-year construction programme and it is considered that some level
of internal staffing resource will be required throughout this period to coordinate
the Council’s involvement in the scheme. However, it is anticipated that over
time the current level of resource will reduce over the lifetime of the
construction programme as the demands of the HS2 scheme will become more
knowable. The aim would be, over time, to embed some of the functions of the
core team as business as usual, without making this a sizeable additional
burden to services.
2.44 In previous years the core team has been funded by allocating underspends in
the previous year to the HS2 reserve for use in the following year (or remaining
surplus from budget setting has been allocated as a one-off). Contextually, this
process was set up because HS2 had not been given the green light by
government, therefore this approach meant that the council could cease
funding of a core team should the bill have not been made law. It is now
recommended that a permanent budget is allocated to fund officers in the HS2
Core Team in recognition of the fact that a central function is needed for the
foreseeable future and because this is a more sustainable and predictable
funding mechanism. It is requested that £0.330m is allocated for 2019/20,
which is lower than previous years. This will be funded from the £5m budget set
aside in medium-term financial plans for unavoidable pressures in 2019/20.
Officers will be looking to further reduce costs in the future, which will include
pursuing opportunities to leverage further funding from HS2 Ltd. If there are any
changes to requirements for next year these will be set out in December MTFS.

3.0

OPTIONS APPRAISAL

3.1 The report proposes the allocation of 2017/18 year end revenue balances to
earmarked reserves. Cabinet could make allocations to other reserves to
finance alternative future spend, however, if different allocations were made,
this would impact upon funding of the council’s strategic priorities.
3.2 The report also presents information on the capital outturn position and
provides an update on spending profiles following the first capital review.
Cabinet could choose to make adjustments to spending profiles or choose
alternative priorities for capital expenditure.
4.0 WHAT ARE THE KEY IMPACTS / RISKS? HOW WILL THEY BE
ADDRESSED?
Impact of the Council’s Medium Term Financial Strategy
4.1 Uncertainty around the economy and the future of funding for local authorities,
both in terms of quantum of funding, allocations and business rates growth,
makes it difficult for councils to plan in the medium-term. Therefore, councils
across the country have to build in various assumptions in their modelling. As a
result, the projected medium-term deficit, although based on the best
information available, could shift significantly.
4.2 The council continues the challenging process of reducing its budget while
achieving transformational service change. The organisation will need to deliver
a further budget reduction of £23m in 2019/20, rising to an estimated £40m by
2021/22. In order to meet this deficit, there will be a number of proposals,
including many transformative projects that have to be delivered. A balanced
budget needs to be agreed for 2019/20 in February 2019. Should the proposals
put forward later in the year not meet the £23m deficit in year one, alternative
means by which to balance the budget will need to be considered.
Government Funding Reductions and the Impact of Brexit
4.3 As set out in paragraphs 2.2 to 2.13, the council continues to face a challenging
financial outlook with significant uncertainty around the health of the UK’s
economy and the impact that this could have on the government’s future plans
for public finances, including the funding of local public services.
4.4 There remains huge uncertainty regarding the reaction of the economy to the
eventual terms of any Brexit deal. According to the Office for National Statistics,
business investment in the UK decreased by 0.2% between the last quarter of
2017 and the first quarter of 2018, and this has been attributed to the lack of
certainty over the outcome of the Brexit negotiations. The Bank of England
(BoE) has signalled that it is prepared to freeze or even cut interest rates in
order to support the UK economy if the result of negotiations with the EU is a
"disorderly Brexit". Indeed, in May 2018 the BoE delayed raising interest rates,
triggering a fall in the value of sterling. Clearly, should there be a significant
economic downturn, this will further impact on public finances and the
government may seek to revisit existing funding commitments.

Business Rates - Appeals
4.5 There are currently 2,591 appeals outstanding against the 2010 list and we can
only estimate which appeals will actually be successful and of those that are, by
how much. We have a provision of £17.0m to cover the remaining appeals, but
it is entirely possible that this will require a top up, of which the council will have
to contribute 30p in every pound added.
4.6 From 2017/18 an extra provision of £43.6m has been made for the new 2017
list with a further sum contributed to the London Pool for 2018/19. The new
process for determining appeals is still bedding in at the Valuation Office
Agency, so it is too early to comment on the adequacy of this provision.
Collection Fund
4.7 The final business rates outturn position for 2017/18 was worse than expected,
resulting in a deficit carried forward to 2018/19. The collection rate this year is
looking better than expected, however, with entry into the London-wide
Business Rates retention pool for 2018/19 any growth will be shared with the
pool, and distributed based on the four agreed objectives. These are 15%
based on incentivising growth (by allowing those boroughs with growth to keep
some proportion of it), 35% for recognising the contribution of all boroughs
(through a per capita allocation), 35% based on recognising need (through the
needs assessment formula), with 15% facilitating collective investment with a
strategic investment pot.
4.8 Although projections earlier in the year were forecasting a deficit, the final
council tax collection fund outturn for 2017/18 was on target with only an
immaterial variance. The council tax for 2018/19 contains a number of
assumptions regarding developments and discounts and whilst the collection
rate is below profile at the end of May, the experience of 2017/18 has been
factored in to the collection fund target.
Risks within the Capital Strategy
4.9

The council’s current capital programme stands at £1.3bn, of which around half
represents planned spend on the Community Investment Programme (CIP), the
council’s ambitious programme to create new social housing, schools, and
community facilities. 2017/18 was a year of significant delivery in the
programme, with projects completed at Maiden Lane, Bacton Low Rise, the
Bourne estate, Holly Lodge and Liddell Road, delivering 115 new council
homes and a new building for Kingsgate Primary School. 2018/19 will be
another milestone year with a further 121 council homes due to complete and
the new community resource centre at Greenwood Place to open in the
Autumn.

4.10 Inherently, a programme of this size and ambition carries risks. Less than 3%
(£38m) of the expenditure is set to be funded from government grant, with the
programme reliant on the generation of future receipts. The combination of the
need to provide essential funding for fire safety works at Chalcots and across
our estates, and increases in costs on some CIP schemes alongside a less

buoyant receipts market has put pressure on the HRA side of the capital
programme. The council is taking a series of steps to ensure we can fund the
essential works and continue to deliver our ambitious housing programme, as
set out below. Without these additional resources, the council would come
close to its HRA borrowing capacity limit assuming it is able to generate the
significant receipts expectations set out in paragraph 2.31 and Appendix B.
While there is confidence that the council will be able to access additional
resources as set out below, the phasing of non-contracted CIP phases will be
subject to an assessment of available resources at point of entering contract
Construction industry & housing in London
4.11 The state of the London construction market is a function of a complex mix of
factors. The outlook for the construction sector in the wake of Brexit continues
to be uncertain, with reports offering an often ambiguous or contradictory mix of
views. While some commentators suggest the weakened pound could see
increased activity from foreign investors, it will also increase import costs with
the possible effect of escalating contract prices.
4.12 Challenges in the market meant that some schemes have become unviable in
their current form. Officers have been undertaking significant work to present
revised schemes at Tybalds, the second phase on Central Somerstown, and
the latter phases of Abbey Road. This work will look to build on and incorporate
as much of the positive work undertaken to date as possible. Officers are also
looking at ways to make non-contracted schemes more efficient and to improve
cashflows, for example by breaking down phases or investigating whether
receipts could be generated up front.
Project delays
4.13 Delays have meant that several schemes, have completed significantly later
than originally intended. While delays can sometimes prove financially
beneficial in a market in which house prices are rising, we have seen a more
turbulent and uncertain market in which generating expected receipts has
proved more difficult, while project delays also caused corresponding cost
increases such as construction, financing (borrowing) and client-side fees such
as surveyors and marketing.
Reliance on receipts
4.14 The capital programme is increasingly funded from capital receipts as
demonstrated by the table below. The council’s ability to fund the capital
programme will in turn become increasingly reliant on the timely delivery of
receipts and house prices maintaining targeted levels. As set out in Appendix C
the council is anticipating £312m in total receipts over the next 3 years, with
over £220m of this in the HRA.

Percentage of capital expenditure
funded from capital receipts

2017/18

2018/19

2019/20

2020/21

2021/22

54.4%

37.3%

50.9%

54.7%

49.4%

4.15 There is the potential that economic uncertainty may come to bear on demand
in central London markets at the same time as a significant number of pipeline
schemes (including CIP) increase supply, with the potential effect of depressing
sales volumes and prices. Significant work has taken place to assess potential
developments in local housing markets, and the council’s exposure to house
price risk. Although the receipts expectations over the coming years are very
substantial and essential to fund the programme, the more prudent receipts
expectations and profiling and included in the current review are felt to be
attainable. Furthermore, our latest market advice is that while property prices
may stagnate over the next couple of years they should rise at the start of the
next decade, during the period when a number of CIP schemes should
complete. Nevertheless, where the viability of approved schemes is directly
threatened by falling sales prices, mitigation options are being explored. This
could pose difficult decisions for the council, for example reviewing the tenure
mix of developments, the level of community assets provided by a scheme,
timing of delivery or re-design.
HRA debt cap
4.16 The maximum amount the HRA can borrow is restricted by the government set
HRA borrowing cap. It is only through stringent monitoring of both expenditure
and use of resources that enables us to manage the risks of breaching our
legal debt cap limit. Based on the revised programme there will be around
£40m to £45m of HRA borrowing headroom over the next 3 years before a
pinch point of £15m to £20m of headroom in 2021/22.
4.17 The Government have recently announced the timetable for Local Authorities to
bid for an increase in their respective debt caps to help fund additional house
building. The Government has made an additional £1bn of borrowing capacity
available to Local Authorities, a summary of which is shown in the table below.

The maximum additional Housing Revenue
Account borrowing available
of which:
Additional Housing Revenue Account borrowing
available to London Boroughs
Additional Housing Revenue Account borrowing
available to local authorities outside London

2019/20

2020/21

2021/22

Total

£400m

£300m

£300m

£1bn

£200m

£150m

£150m

£500m

£200m

£150m

£150m

£500m

4.18 The administration of the borrowing available to London authorities has been
delegated to the Greater London Authority (GLA) and they have not yet
released the conditions for bidding for additional borrowing capacity. However,
the conditions for bidding for the rest of the country have been published and it
is expected that the conditions for London authorities will be substantially the
same.
4.19 Successful bids for additional borrowing will need to demonstrate that a local
authority will incur additional expenditure in the year that the borrowing capacity

is awarded. Local authorities will also have to demonstrate good value for
money and a proven track record of homes delivery.
4.20 In order to successfully bid for additional borrowing capacity a Local Authority
will need to show that it will help to deliver additional house building beyond
those that they currently have planned. This means that the additional
borrowing cannot be used to manage risks in the current programme.
Fire Safety Measures
4.21 The headroom available to the Council to help fund the CIP programme has
been also been impacted by the need to borrow money to help fund urgent fire
safety work across the Council’s existing housing stock. A total of
approximately £135m has been added to the programme to cover the capital
costs of the removal and replacement of cladding on the Chalcots estate and
associated works, and to provide funding for additional fire safety works,
including those in response to enhanced building regulations, across the estate.
It should be noted that both the cost and timing of fire safety measures is
subject to significant uncertainty due to unusual nature of the works at Chalcots
and the need to respond to an evolving regulatory framework.
4.22 The government recently announced that councils would be entitled to claim
the reasonable costs of cladding works from a dedicated £400m national pot.
The council is optimistic its claim for funding will be agreed, and once confirmed
this will be added to the programme and provide significant mitigation.
Risk mitigations
4.23 It is crucial that we retain some flexibility within the programme, both in
expenditure and resources planning and that we continue to consider the
phasing of projects and/or alternative delivery models to mitigate some of the
inherent risks of a capital programme of this size and ambition. The headroom
of £15m to £20m in 2021/22 means that any loss of capital resources may
affect the ability to progress the capital programme at the planned pace. This
level of headroom is considered prudent and manageable given the risks and
mitigations above and below, but leaves the council little scope to consider
expanding the programme through borrowing in the immediate future.
4.24 If the programme were to deliver according to the revised plans, there would be
a balance of income generated in the years beyond 2021/22 that could be
utilised, for example to pay down debt, increase the volume of social housing
on schemes in development, or to fund new schemes.
4.25 As indicated above, the council has a number of mechanisms and processes to
respond to this range of risks:


Prudent receipts estimation: for all schemes delivering in the next two years,
prudent assumptions have been made regarding sales receipts values.



Application for grant support: the council has applied for a share of the
£400m national pot to reimburse councils for cladding works. If agreed this

would contribute around c£40m to the programme based on current
estimates.


The council has also applied to MHCLG for an uplift in its borrowing capacity
to offset the effect of essential fire safety works. Though the borrowing would
need to be paid back from HRA rents in the long-term, it would reduce the
risks around breaching the borrowing cap.



The council is also continuing to investigate the potential for a bespoke
housing deal with the government and/or deal with the GLA to lever in
flexibilities and resources to continue and expand our CIP programme. An
example of the flexibility we would like is the ability to combine our right to
buy receipts with government grant on new social housing.



We will also consider how an application to access the new borrowing cap
uplifts set out in paragraphs 4.16 to 4.20 may help support agreed projects
that are yet to enter contract.



The council could use a wholly owned company to purchase homes intended
for private sale from the HRA and rent them out for general fund returns as
investment properties, subject to a detailed assessment of the viability and
risks of this approach.

Next Steps
4.26 The council operates a robust governance framework through the Gateway
Review Panel, in which key officers review projects at critical decision points
and provide a further level of scrutiny and challenge in the context of the overall
funding position.
4.27 The council is continuing to work up and develop agreed projects that are not
yet in contract with the intention of progressing these as quickly as possible and
in line with the profiles set out in this paper. As set out officers are looking for
ways to enhance the viability and cashflows of the schemes, while also
proactively seeking additional funding capacity. The ability to enter into these
contracts will be taken at the relevant point in the context of the overall funding
position for the council.
Homelessness Reduction Act
4.28 The new Homeless Reduction Act has placed additional responsibilities on the
council in relation to the volume and scope and recording of work associated
with homeless approaches and the need to provide emergency
accommodation.
4.29 It was announced that the Government will provide additional funding of
£0.878m to Camden spread over three years to meet the new burdens costs
associated with the Act. However, this funding will not continue after 2019/20 at
which time the Council will be expected to meet the cost from its existing
resources.

Universal Credit
4.30 By December 2018, full service of Universal Credit will have been rolled out
across the borough. Temporary Accommodation claims will stay on Housing
Benefit for the foreseeable future, and new claims for families with three or
more children will remain on Housing Benefit until January 2019. The transition
of existing Housing Benefit claimants to Universal Credit will start from July
2019. When implemented, these changes have potential to impact on
temporary accommodation costs and demand, rent collection and residents
ability to pay other debts. This is evidenced by the fact that 74% of the small
number of tenants that currently receive Universal Credit, are already in rent
arrears and there is an increasing demand for support.
Schools Emerging Funding Pressures
4.31 The September 2017 announcements regarding the national funding formula
reversed proposals that would have seen a cash reduction of almost 3% in
funding for Camden schools. Instead, Camden will receive an increase in
schools funding of around 0.5% for 2018/19 and a further 0.5% for 2019/20.
However, with inflation of around 3% this still amounts to a real terms reduction
in spending power and it may be a number of years before Camden schools
benefit from any further cash increases. This is because their national formula
funding calculations are effectively protected at baseline funding levels in nearly
all cases.
4.32 Pressures on schools budgets are expected to come from recent revaluation in
business rates, an expected teachers’ pay increase of 2% from September
2018 (although this is still to be agreed and there is the potential for it to be
more than 2%), and potential pressures from future MTFS savings on services
and support provided by the Council to schools. These pressures will need to
be contained within the 0.5% increase in DSG which given an expected level of
pay inflation at 2% represents is a real terms reduction.
4.33 The government has also confirmed that it will now proceed with a two year
‘soft’ formula under which funding calculated per schools under the national
formula is aggregated and distributed to councils, before issuing funding
directly from 2021/22.
4.34 The government has also confirmed there will be no cash reductions in high
needs with a nominal increase of 0.5% also expected in 2018/19. However,
further pressures on the High Needs budgets are expected due to the
extension of responsibility for high needs to include young adults up to age 25
and the commensurate costs from the growing numbers continuing with
Educational Health Care plans from school to college. In addition, the rise in
children and young people placed in high cost independent provision is
expected to continue in 2018/19. From April 2018 the National Funding
Formula will introduce a new import/export adjustment to compensate Camden
for place funding paid out of Camden’s High Needs Block for where those
places are occupied by children and young people from other authorities with
this being offset by the number of children and young people placed in other
borough’s provision. However, this adjustment will be based on census returns

submitted by schools and colleges from both Camden and other boroughs
where there may be quality issues.
4.35 Last April the Cabinet agreed a new strategy for early years services that will
continue to support the most disadvantaged pupils despite the significant
government cuts to early years funding resulting from the national formula.
Camden is allocating £2.7m of additional resources in 2018/19 and £1.7m from
2019/20 onwards to support this.
4.36 The Education and Skills Funding Agency (ESFA) have also indicated that
Dedicated Schools Grant (DSG) spending plans beyond 2019/20 will be set in a
future government Spending Review.
5.0

LINKS TO OUR CAMDEN PLAN

5.1 The new outcomes-based Financial Strategy is planned to allow the
organisation to maximise the deployment of its increasingly limited resources
towards the achievement of Our Camden Plan outcomes.
5.2 As proposals are developed for the MTFS, we will continue to use this
approach of implementing savings and deciding investment priorities to ensure
our limited resources are used in line with Our Camden Plan.
6.0

CONSULTATION/ENGAGEMENT

6.1 There has been no formal public consultation.
7.0

LEGAL IMPLICATIONS

7.1 The comments of the Borough Solicitor are included within the report.
8.0 RESOURCE IMPLICATIONS
8.1 The comments of the Executive Director Corporate Services are included within
this report.
9.0

TIMETABLE FOR IMPLEMTATION

9.1 Implementation of proposals will occur as outlined in the body of the report, with
reserve allocations being agreed in line with timescales for the Statement of
Accounts.
10.0 APPENDICES
10.1 Further information is provided in the attached appendices:
A. Further Detail on the Capital Programme
B. Further Detail on Capital Funding
C. Further Detail on Capital Receipts
D. Reserves Allocations
REPORT ENDS

APPENDIX A

APPENDIX A – FURTHER DETAIL ON THE CAPITAL PROGRAMME
A1.

The table below shows the proposed departmental budgets for each year.

Table AA – Proposed Departmental Capital Budgets
2017/18

2018/19

2019/20

2020/21

2021/22

£000

£000

£000

£000

£000

2022/23 to
2027/28
£000

Total
£000

Community Services

22

765

1,696

800

0

0

3,283

Development - CIP &
Major Projects

108,627

98,009

107,673

79,991

77,701

168,758

640,759

1,992

2,874

800

0

0

0

5,666

Place Management

11,738

12,566

12,628

967

542

6,963

45,404

Property
Management

61,802

110,097

112,874

95,676

64,268

128,104

572,821

5,630

22,555

22,223

1,890

264

1,208

53,770

189,811

246,866

257,894

179,324

142,775

305,033

1,321,703

ICT

Regen & Planning
Total Capital
Expenditure

A2.

The table below sets out the changes to the expenditure 2017/18 onwards and
the associated funding.

Table AB - Changes to Expenditure and Funding
Expenditure category
Sports Centres
Libraries Open Plus

Total
Exp.
£000
2,857

Changes
£000
(137)

Reasons
Reduction in sports grants
Addition of corporate reserves to update and refresh
"Open Plus" self-service technology

426

340

Community Investment
Programme (CIP)

157,059

3,923

Estate Regeneration

434,701

(14,406)

1,164

600

47,835

329

4,799

(2,400)

De-capitalisation of corporate reserve contributions now
to be used to fund HR Finance system implementation

867

198

Increase in external contribution towards on-line parking
programme development

Green Spaces

10,013

2,668

Planned Highways
Maintenance

22,760

-

HRA Hostels
Accommodation Strategy

ICT Investment
Parking

Increase in construction costs for Highgate Newtown
project
Change in inflation in later years of projects not yet in
contract
Holmes Rd. hostel increased costs
Increase in costs due to Tavistock house fit out to be
funded from Accommodation reserve

Increase in S106 contributions and addition of HS2
mitigation measures contribution
No change
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Expenditure category
Environment Service
Developer Contribution
funded schemes

Total
Exp.
£000
8,214

Changes

Reasons

£000
-

No change

4,417

1,858

S106 contributions towards local improvements

455,796

1,836

Addition of new projects costs funded from block
provision

Other HRA capital
expenditure

46,804

(3,196)

Homes for Older People

14,839

2,589

37,757

448

Virements within approved budget limits

17,625

132

Virements from Sustainability and Carbon reduction
block provision

West End Project

31,403

-

TfL Funded Schemes

17,295

12,730

Euston Road CHP
(Combined Heat and Power)

2,768

-

Sustainability

2,304

(132)

1,321,703

7,380

Better Homes

Education Property Maint &
Improvement; Schools
projects
Corporate Props Maint &
Improvement

Total

Virements within approved budget limits to other areas of
the programme
Increase in Better Care and virement within approved
budget limits from other areas of the programme

No change
TfL grant
No change
Interdepartmental virement to individual project
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APPENDIX B – FURTHER DETAIL ON CAPITAL FUNDING
Table BA – Total Capital Funding
2017/18

Government Grants
GLA/TfL grants
Section 106 contributions
Community Infrastructure Levy
Other Grants & Contributions
Prudential borrowing
Councils Reserves
Capital receipts
Total

£000
4,067
5,823
8,098
5,949
1,571
14,809
46,326
103,169
189,812

2018/19
£000
3,907
9,862
35,269
6,120
3,728
34,891
60,962
92,127
246,866

2019/20

2020/21

£000
3,584
8,591
22,763
5,656
2,038
39,533
44,433
131,296
257,894

£000
2,586
0
10,208
1,555
200
24,812
41,811
98,152
179,324

2021/22
£000
106
0
11,195
0
0
12,976
48,003
70,495
142,775

2022/23
to
2027/28
£000
0
0
30,718
0
0
19,815
126,103
128,397
305,033

Total
£000
14,250
24,276
118,251
19,280
7,537
146,836
367,638
623,636
1,321,704

Table BB – Reasons for Funding Changes since Last Approved Budget
Total Funding
£000
14,250

Changes
£000
1,193

24,276

11,290

Future years allocation approved for Highways,
Corridors etc and grant towards Abbey
development

118,251

88,088

Addition of AHF to support delivery of affordable
housing units and increase in transport & green
spaces allocations

Community Infrastructure Levy

19,280

0

No change

Prudential borrowing HRA

95,202

0

No change

Prudential borrowing

51,634

112

7,537

2,752

Councils Reserves

367,638

(3,463)

Capital receipts

623,636

(92,592)

1,321,704

7,380

Funding
Government Grants
GLA/TfL grants

S106 contributions

Other Grants and
Contributions

Total

Reasons
Increase in Better care and Education grants

Additional borrowing to fund schools' IT equipment
Mainly HS2 contribution to mitigation measures
(public realm and green spaces) and small new
contributions from third parties.
Decapitalising budgets to be used for the
HR/Finance system and use of grant reducing the
need for reserves
Use of capital receipts substituted by AHF
contribution to eligible schemes
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APPENDIX C – FURTHER DETAIL ON CAPITAL RECEIPTS
2017/18
£000

2018/19
£000

2019/20
£000

2020/21
£000

2021/22
£000

2022/23
to
2027/28
£000

Total
£000

General Fund
General Fund Disposals

3,456

32,800

22,265

1,340

24,580

35,535

119,976

Homes for Older People

0

17,600

0

18,300

0

0

35,900

Accommodation Strategy - disposals

22,193

0

0

0

13,049

2,990

38,232

General Fund sub-total

25,649

50,400

22,265

19,640

37,629

38,525

194,108

454

1,355

5,519

1,891

0

0

9,219

Right to Buy Receipts

10,418

6,445

4,193

3,751

3,313

0

28,120

Estate Regeneration Developments

77,464

88,240

62,136

46,020

26,275

370,589

670,724

HRA sub-total

88,336

96,040

71,848

51,662

29,588

370,589

708,063

113,985

146,440

94,113

71,302

67,217

409,114

902,171

Housing Revenue Account
HRA Small Sites

Total

APPENDIX D
APPENDIX D – 2017/18 OUTTURN RESERVES ALLOCATIONS
D1.

There have been a number of requests for transfers to earmarked reserves
from the year-end underspend that are recommended for approval.

D2.

Requests were made on the basis that the transfer supported the Council’s
priorities and where the investment would make an effective return.

D3.

The following table presents the proposed reserve allocations by Directorate
and type.

Table DA – Year End Requested Allocations to Reserves 2017/18
Funds held on
behalf of other
organisations

Grants Unspent
/ Received in
Advance

On-going
Projects

Total
Allocations

£m

£m

£m

£m

Supporting People

0.862

Supporting Communities

0.038

0.972

1.654

3.488

1.044

1.082

Corporate Services

-

Public Health

0.553

0.553

Cross-Cutting Budgets

1.800

1.800

Council Funding

6.373
0.900

7.345

6.373
5.051

13.296

D4.

Council funding consists of business rates, revenue support grant and council
tax. The underspend is due to the business rates levy to government as the
business rates outturn was lower than expected. This balance is being
transferred to the business rates safety net reserve to help manage the
corresponding significant deficit on the collection fund in future years. The total
allocations excluding this sum is £6.923m, set out by department in Table 2 of
the main report.

D5.

The remaining year-end surplus of £(0.484)m will be allocated to the Cost of
Change reserve, to support the Council’s remodelling work.

APPENDIX D
Table DB – Proposed Allocation of 2017/18 Surplus Resources

Earmarked Reserves

Actual
Reserves
31/03/17

Movement
Out of
Reserves

Transfer
Into
Reserves

2017/18
Year End
Requested
Allocations
to Reserves

Outturn
Surplus
Allocations

Reserves
31/03/18

£m

£m

£m

£m

£m

£m

Earmarked Reserves
To Support Key Revenue
Outcomes

19.617

(10.200)

8.794

6.740

-

24.951

To Support the Council's
Remodelling Programmes

7.735

(4.689)

6.863

-

0.484

10.393

Ongoing Capital Activity &
Asset Management

32.548

(11.350)

7.445

0.184

-

28.827

Mitigation of Future
Corporate Risk

15.869

-

-

6.373

-

22.242

Total Earmarked
Reserves

75.769

(26.239)

23.102

13.297

0.484

86.413

D6.

The impact of these adjustments to individual reserve balances is detailed in
the following table alongside the net in year movements for each earmarked
reserve.
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Table DC – Proposed Allocations of 2017/18 Surplus Resources

Earmarked Reserves

Actual
Reserve
31/03/17

Total
Planned
Usage

Forecast
Reserves
31/03/18

Proposed
Movement
to
Reserve

Proposed
Reserve
Balance
31/03/18

£m

£m

£m

£m

£m

Reserves to support key revenue budget outcomes
Dedicated Schools Grant

7.339

(3.020)

4.319

-

4.319

Multi Year Budget Reserve

8.760

1.614

10.374

6.740

17.114

Education Commission

0.948

-

0.948

-

0.948

Supporting People Specific Reserves

2.570

-

2.570

-

2.570

19.617

(1.406)

18.211

6.740

24.951

Reserves to support the councils service remodelling programme
Workforce Remodelling/Cost of Change

5.729

(0.405)

5.324

0.484

5.808

Camden Plan

2.006

2.095

4.101

-

4.101

7.735

1.690

9.425

0.484

9.909

Reserves to support on-going capital activity and asset management
Future Capital Schemes

24.499

(3.670)

20.829

-

20.829

Commercial and other property

0.776

-

0.776

-

0.776

Haverstock PFI Funding Reserve

1.759

(0.130)

1.629

-

1.629

Schools PFI Equalisation Reserve

1.500

0.167

1.667

0.184

1.851

Building Schools for the Future

0.464

-

0.464

-

0.464

Accommodation Strategy

3.550

(0.272)

3.278

-

3.278

32.548

(3.905)

28.643

0.184

28.827

Self-Insurance Reserve

5.477

-

5.477

-

5.477

Contingency Reserve

1.512

-

1.512

-

1.512

Business Rates Safety Net

8.880

-

8.880

6.373

15.253

15.869

-

15.869

6.373

22.242

75.769

(3.621)

72.148

13.781

85.929

Reserves to mitigate future corporate risk

Total Earmarked Reserves

